COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/01/2007

ESTIMATE SUMMARY 17:00:53
CONTID: C15968R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15968R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 10.0 DAYS TIME ALLOW: 36 WORK DAYS
SH 149-CREEDE SHOULDER REPAIR PERCENT TIME: 27.78 ORIG TIME ALLOW: 36 WORK DAYS
PROJECT NO: HB 149A-023
SH 149-CREEDE SHOULDER REPAIR
NAME OF ROAD: 149A
PROJECT COUNTIES: MINERAL
CONTRACTOR:
W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 04/28/2007 DATE TIME STARTED 03/02/2007
2000 W. 60th AVENUE DATE LET 02/08/2007 DATE WORK BEGAN
DATE AWARDED 02/16/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED
DENVER co 80121 303 347 8655 DATE NOTICE TO PROCEED 03/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 412,292.00 PARTICIPATING $ 38,480.75 $ 38,480.75
AWARD PROJECT AMT:  § 376,572.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 9.33% TOTAL EARNINGS 38,480.75 38,480.75
FUNDS AVAILABLE: $ 373,811.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 38,480.75 38,480.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -929.42 -929.42
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 37,551.33 37,551.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 37,551.33 37,551.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37,551.33
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PCN: 15968R-BID ESTIMATE RUN 05/01/2007
PROJECT : HB 149A-023 ESTIMATE NO: 0001 17:00:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00011 MULCHING (HYDRAULIC) 0.200 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0065 213-00061 MULCH TACKIFIER 40.000 0.000
LB 0.000 0.00
7.00000 0.000 0.00
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 8.000 0.000
TON 0.000 0.00
350.00000 0.000 0.00
0075 503-01060 MICROPILE (6 INCH) 520.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0080 509-00000 STRUCTURAL STEEL 4,416.000 0.000
LB 3,621.000 6,336.75
1.75000 3,621.000 6,336.75
0085 601-01000 CONCRETE CLASS B 25.000 0.000
cY 0.000 0.00
1,600.00000 0.000 0.00
0090 602-00000 REINFORCING STEEL 715.000 0.000
LB 0.000 0.00
16.00000 0.000 0.00
0095 612-00001 DELINEATOR (TYPE I) 2.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0100 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
L S 0.280 1,540.00
5,500.00000 0.280 1,540.00
0105 626-00000 *MOBILIZATION 1.000 0.000
L S 0.250 7,500.00
30,000.00000 0.250 7,500.00
0110 627-00001 PAVEMENT MARKING PAINT 2.000 0.000
GAL 0.000 0.00
150.00000 0.000 0.00
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PCN: 15968R-BID ESTIMATE RUN 05/01/2007
PROJECT: HB 149A-023 ESTIMATE NO: 0001 17:00:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00000 *FLAGGING 864.000 0.000
HOUR 118.000 2,478.00
21.00000 118.000 2,478.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 14.000 0.000
DAY 4.000 400.00
100.00000 4.000 400.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 36.000 0.000
DAY 9.000 4,050.00
450.00000 9.000 4,050.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000
EACH 7.000 315.00
45.00000 7.000 315.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 100.00
50.00000 2.000 100.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0150 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0155 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
0160 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0165 630-80380 *TRAFFIC CONE 30.000 0.000
EACH 10.500 63.00

6.00000 10.500 63.00
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PCN: 15968R-BID ESTIMATE RUN 05/01/2007
PROJECT: HB 149A-023 ESTIMATE NO: 0001 17:00:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70016 F/A FUEL COST ADJUSTMENT 20.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 399,992.00 $ 32,180.75 S 32,180.75
CAT NO0400 CONSTRUCTION ENGINEERING
0195 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.500 6,000.00
12,000.00000 0.500 6,000.00
0200 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
CAT 0400 CURRENT AMT $ 12,300.00 $ 6,300.00$ 6,300.00
PROJECT TOTAL CURRENT AMT $ 412,292.00 $ 38,480.75 S 38,480.75



